Critical Path - Key State & Local Milestones (amendea2/1s/09)

Proposed Scope of Work

Nov. 2009 | Dec. 2008

. Expedited Permitting

._Infrastructure Analysis

._Zoning Analysis

. Form Based Code

. Community Benefits/Impacts

Jan-09

. Mass Highway - Alternatives Development

. Draft EIS/EIR

Feb-09

Mar-09

Apr-09

. Public Meeting on Purpose and Need

mtg 3.19.09

May-09

Jun-09

Jul-09

Aug-09

Sep-09

Oct-09

Nov-09

Dec-09

Jan-10

Feb-10

Mar-10

Apr-10

May-10

Jun-10

Jul-10

Feb-12

(R R ENRE- R ESl P EVR N ) o

. 25 Percent Design of Preferred

N.E.P.A.

Notice of Intent to FHWA — publish in the Federal Register

Jan. 15 — 30th

Notice to Participating Agencies

1.20.09

Scoping Session on Statement of Purpose and Need

mtg. 3.19.09

Draft EIS

Dec. 15th —Jan. 15th

M.E.P.A.

Notice of Project Change

1.30.09

Environmental Monitor Published

2.11.09

Comments Due

3.3.09

Sec'y (possibly) signs Certificate of Project Change

BSIB105)

Certificate of Project Change issues

3.16.09

Public Meetings:

Public Meeting on Purpose and Need

Mass Highway - Alternatives Development

Draft EIS/EIR

mtg 3.15.09

25 Percent Design of Preferred

Form Based Code

mtg 2.17.12

***|t should be noted that the attached dates are subject to change***
**Public Meetings to engage community input on tasks 1-5 will be scheduled upon availability of information**




